

Program Review Timeline

IPC Approved Spring 14	Carol's initial proposal	Counter proposal	Completed task	Time to accomplish
End of Jan	End of Feb	Middle of Feb	Submit PR to Deans for review	4-5 months
Middle of Feb	Middle of Mar	End of Feb	Incorporate dean's feedback into final PR document and submit to VP	2 weeks for deans and faculty to accomplish
Middle of Mar	End of Mar/early Apr	End of Mar	IPC & SSPC evaluate; Resource requests distributed to PCs and committees	1 month for IPC and SSPC to accomplish
Middle of Apr	Middle of Apr	Middle of Apr	PCs and committees recommend resources to add to budget	2 weeks for committees to accomplish
End of Apr	End of Apr	End of Apr	Budget is finalized	2 weeks for PBC to accomplish

Changes to spring hiring timeline

Existing date	Proposed date	Process
Feb. 18	Feb. 26	Position requests to Office of Instruction
Feb. 19	Feb. 27	Post positions requests online
Feb. 27	Mar. 6	Submit presentations
Mar. 3	Mar. 10	Joint meeting - presentations
Mar. 10	Mar. 17	Discussion of pro/con
Mar. 11	Mar. 18	PBC recommends to president
Mar. 12	Mar. 19	ASGC special meeting to prioritize positions